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1 DEPARTMENT OF ENERGY (DOE) CORPORATE REPORTING  

To ensure projects are effectively managed and delivering on the goals of the American 

Recovery and Reinvestment Act (Recovery Act), DOE will collect data on project management 

and execution, risk management, and job creation, in addition to what is required by Section 

1512 of the Recovery Act. 

 

If DOE seeks renewal of these emergency monthly collections, it will engage the Office of 

Management and Budget (OMB) four months after approval date to begin a dialogue on burden 

impact and introducing a risk-tiered model where selected recipients could return to quarterly 

reporting. In most cases, monthly data will be used internally for managerial purposes only, but 

where DOE does intend to publicize monthly data, it will clearly indicate it to be 

“preliminary/informal and subject to change.” 

   

Recipients are required to provide DOE information on the following issues: 

 

• Project Execution Data: Collecting data on project execution allows DOE and 

recipients to track performance against their Project Execution Plan (Clause 30-B of 

Award Agreement) and ensures the timely execution and allocation of resources to 

Recovery Act projects.    

  

• Risk Management Updates: Recipients will be required to provide periodic updates 

to DOE on risk management data submitted as part of the Project Execution Plan 

(Clause 30-B of Award Agreement) in order to ensure that appropriate risk 

management is being conducted on the project.  

 

• Jobs Data:  DOE seeks to understand the full impact of Recovery Act projects on 

employment. Recipients should include job figures from the non-federal fund cost-

share component of Recovery Act projects (Section 5A of Attachment B - Award 

Agreement). 

2 Project Value Management System (PVMS) Reporting  

A common structure for reporting the current status of SGIG projects will be used to deliver 

project status and assessment information to DOE.  The input of PVMS data described below will 

be required. PVMS reporting will be at the Project Level. In addition, recipients will be required 

to provide an update the TPO through the Progress Report (SGIG Agreement, Attachment B, 

Federal Assistance Reporting Instructions) on the status of the milestones identified in the PEP 

as being either “on-track” or “off-track.” Milestones that are “on-track” are expected to be 

completed on-time and within budget. Those that are “off-track” are expected to occur after the 

target date (or not at all) or will be over the expected budget identified in the PEP. These data 

will be compiled into status reports to assist DOE in its reporting requirements under the 

Recovery Act.   
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Field  Definition / Metrics 

Field 

Type 

ACWP Actual Cost 

of Work 

Performed 

The cost actually incurred for the work accomplished 

during the period of performance. 

Input 

BCWP Budgeted 

Cost of Work 

Performed 

Sum of all budgets for all completed work and the 

completed portions of ongoing work.  Total budget 

for the scope that was actually accomplished during 

the period of performance. 

Input 

BCWS Budgeted 

Cost of Work 

Scheduled 

Planned accomplishment established in performance 

measurement baseline. 

Input 

ETC Estimate to 

Complete 

Current estimate for the remaining project scope.  

This is the estimate for all remaining work excluding 

contingencies. 

Input 

BAC Budget at 

Completion 

Sum of all budgets allocated to a project excluding 

management reserve 

Input 

 

2.1 PVMS Reporting Frequency and Due Dates 

The PVMS Data elements identified in Section 2 above shall be reported by the prime recipient 

to DOE on a monthly basis. The prime recipient is responsible for uploading this data into DOE’s 

Technical Project Management System through the web portal provided by DOE.  

 

The recipient is required to submit the data no later than 10 business days following the end of 

the period of performance.  The first period of performance shall be the first full calendar month 

following the date the award agreement is finalized. 

3 Risk Management Updates 

Updates to the Risk Management Plan (RMP) submitted as part of the Project Execution Plan 

(SGIG Agreement Terms and Conditions Clause 30-B) should be submitted via the Technical 

Project Management System on a monthly basis. These updates should include any changes to 

the likelihood of occurrence, cost/schedule impact, risk consequence, or handling strategy and 

mitigation of the risks identified in the RMP. In addition, any new risks identified by the recipient 

during the project life cycle should also be included in the update. 

 

The recipient is required to submit the data no later than 10 business days following the end of 

the period of performance.  The first period of performance shall be the first full calendar month 

following the date the award agreement is finalized. 
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4 DOE Jobs Reporting Guidance  

This section provides recipients guidance on the internal DOE collection of direct jobs created 

and retained from Recovery Act funds.   While the Recovery Act requires recipients to report 

jobs data to FederalReporting.gov on a quarterly basis, it only requires recipients to report on 

a subset of jobs created by DOE Recovery Act funds.   

 

In order to capture comprehensive job figures, DOE has additional data collection requirements. 

These data will better enable the Department to track the number of actual jobs created under 

the Recovery Act and transparently show the American public how Recovery Act programs are 

helping create jobs and spur sustainable, economic growth. 

 

The recipient is required to submit the data no later than 10 business days following the end of 

the period of performance.  The first period of performance shall be the calendar quarter in 

which the award agreement is finalized. 

 

Internal DOE job collection differs from FederalReporting.gov in: 

� OMB requires recipients of Federal contracts to report jobs created by prime entities 

only.  DOE Jobs Reporting requires recipients to report jobs created at both the prime 

recipient/contractor and sub-recipient/subcontractor level.   

 

� DOE Jobs Reporting aims to monitor jobs created directly from DOE Recovery Act funds 

and non-federal funds. Recipients will report data on jobs created from non-federal 

funds cost-share portion of project. 

 

� DOE Jobs Reporting provides a breakdown of jobs within the categories identified 

below: 

 

• Managers 

• Engineers 

• Computer-related Occupations 

• Environmental and Social Scientists 

• Construction, Electrical and Other Trades 

• Analysts, 

• Business Occupations 

• Recording, 

• Scheduling, Computer Operator Occupations 

 

Job numbers reported to DOE will encompass all direct jobs created during the reporting 

timeframe as a result of the Recovery Act funding.  Jobs created and retained before receiving 

Recovery Act funds should not be included. In addition, DOE will allow recipients to report 

indirect jobs (for definition of ‘indirect jobs’ see OMB Memo M-09-21, June 22, 2009) created or 

retained on a voluntary basis. 
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The DOE will verify job data reported against other reported data from recipients, including 

invoices and financials. If recipient reported data cannot be verified, then DOE will work with 

the recipients to resolve job data issues.   

 

The template below allows recipients to report jobs created or retained by reporting the total 

hours worked for both the federal and cost share portions.  The Full-time Equivalents (FTEs) will 

be automatically calculated by the template using the DOE formulas discussed in section 4.1 

DOE FTE Calculations.  The Cost Share percentage will also be calculated using the DOE 

formulas.  

 

 

4.1 DOE FTE Calculations 

The jobs reported to DOE program offices should be expressed in OMB’s measurement of 

quarterly FTEs.  The important difference is that total hours worked should include jobs at both 

the prime contractor/recipient and sub-contractor and sub-recipient level. Furthermore, 

recipients should also include the cost-share portion of the project and the number of direct 

jobs created for the entire project.  

 

DOE has identified formulas for calculating FTEs, both from the Federal portion and from the 

entire project, and for calculating the cost share percentage for the project.   These formulas are 

listed below for information purposes.   

 

FTEs from Federal Recovery Funds 

 

DOE funded FTE= Total hours worked in Jobs Created from DOE Recovery Act funds  

           Number of Hours in Sector Specific Full-time Schedule  

 

Total FTEs (from federal + non-federal funds) from Recovery Act Supported Project 

 

Total FTE=       Total Hours Worked on Recovery Act-Supported Project 

    Number of Hours in Sector Specific Full-time Schedule 
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Cost Share 

Cost Share=  Total Cost of Recovery Act-Supported Project  –  DOE Recovery Act funds 

             Total Cost of Recovery Act-Supported Project  

Or in other terms, 

Cost Share =   Non-federal Funds invested in Recovery Act- Supported Project 

          Total Cost of Recovery Act -Supported Project  

 

 


